

13 December 1965

Subject: ECP GR-33, Contract LP 2264

Dear Chuck,

This change is technically approved by the SPO.  
Request you provide formal approval of this change to



STATINTL

Request you advise Nat that his revised handbook  
and aperture card information should fully explain the inter-  
changeability aspects of this ECP.

Regards,

STATINTL

Copy:



STATINTL

8 NOV 1965

GA - 531		ENGINEERING STUDY <input type="checkbox"/> CHANGE PROPOSAL <input checked="" type="checkbox"/>	GR- 55							
DATE 10-20-65		AFFECTS: Recorder								
NAME OF MAJOR COMPONENT Recorder	PART OR LOWEST SUBASSEMBLY Mirror Housing Assembly		PART NO. 531A712-009-101 (old) MODEL OR TYPE 531A712-009-103 (new) 531A712-006-101 (old) 531A712-012-101 (new)							
TITLE OF PROPOSAL: Modification to mirror mount.										
NATURE OF PROPOSAL: Change angle of mirror to enable alignment with drawing tolerance build up. Units 1-12 have been aligned with the old mirror and are acceptable. The proposed mirror modification would be interchangeable with Units 1-12 but the reverse would not be true.										
REASON FOR PROPOSAL: Engineering analysis of checkout problems has indicated a tolerance build up is possible which prevents proper alignment.										
ES	ESTIMATED COST AND TIME INVOLVED: N/A ADDITIONAL FUNDING REQUIRED:									
CP	ESTIMATED COST FOR KITS OR PARTS: N/A ADDITIONAL FUNDING REQUIRED:									
ITEMS AFFECTED BY PROPOSAL: Production Units A7002-15 and subs and spares. Units 13 and 14 conform.										
SAFETY	MISSION EFFEC- TIVENESS	PERFORM- ANCE	OPERATING PROCEDURE	INTER- CHANGE- ABILITY	WEIGHT OR WEIGHT AND BALANCE	TOOLS AND SUPPORT EQUIPMENT	MAINTENANCE PROCEDURE	SERVICE LIFE	FLIGHT MANUAL	MAINTENANCE MANUAL
<input type="checkbox"/>	<input type="checkbox"/>	<input checked="" type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>	<input type="checkbox"/>
ESTIMATED MAN HOURS REQUIRED TO ACCOMPLISH CHANGE IN FIELD:										
SOURCE OF PARTS FOR KIT: GR						AVAILABILITY 4 WEEKS AFTER APPROVAL				
DISPOSITION OF SPARES AFFECTED: Spares to be reworked to latest configuration. PSB will be revised by C/N to PS0.										
INITIATED BY:						APPROVED:				

Reg # 4040